COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/15/2011

ESTIMATE SUMMARY 11:40:28
CONTID: C15915 ESTIMATE NO: 0026 PROG SPEC YR: 2005
PCN: 15915-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 3125 DAYS TIME ALLOW: 314 WORK DAYS
POWERS/SH 16 INITIAL CONNECT PERCENT TIME:  99.52 ORIG TIME ALLOW: 290 WORK DAYS
PROJECT NO: NH 016A-039
POWERS/SH 16 INITIAL CONNECT
NAME OF ROAD: SH 16
PROJECT COUNTIES: EL PASO
CONTRACTOR:
HAMON CONTRACTORS, INC. PAY PERIOD ENDING 12/15/2011 DATE TIME STARTED 03/31/2009
5670 FRANKLIN STREET DATE LET 01/15/2009 DATE WORK BEGAN
DATE AWARDED 02/05/2009 DATE TIME STOPPED 08/31/2011
DATE CONTRACT EXECUTED  02/23/2009 DATE ACCEPTED 08/31/2011
DENVER C0O 80216 303-297-0340 DATE NOTICE TO PROCEED 03/31/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  16,775,270.72  PARTICIPATING $  16,759,481.52 $ 0.00
AWARD PROJECT AMT:  $ 15191,041.93  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 99.91% TOTAL EARNINGS 16,759,481.52 0.00
FUNDS AVAILABLE: $ 15,789.20 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 16,759,481.52 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 1,000.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 16,759,481.52 1,000.00
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 16,759,481.52 1,000.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,000.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 15915-BID ESTIMATE RUN 12/15/2011
PROJECT: NH 016A-039 ESTIMATE NO: 0026 11:40:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
0005 201-00001 *Clearing and Grubbing 33.000 33.000
ACRE 0.000 0.00
1,365.00000 33.000 45,045.00
0006  900-00012 Added Item (Foot)/ MCR 13 Removal of CBC (LF) 143.000 143.000
LF 0.000 0.00
134.38000 143.000 19,216.34
0009 202-00021 Removal of Manhole MCR 36 Manhole Disposal 1.000 1.000
EACH 0.000 0.00
3,192.65000 1.000 3,192.65
0010 202-00031 Removal of Fire Hydrant 4.000 4.000
EACH 0.000 0.00
300.00000 4.000 1,200.00
0015 202-00035 Removal of Pipe 898.000 898.000
LF 0.000 0.00
14.00000 898.000 12,572.00
0020 202-00195 *Removal of Median Cover 198.000 198.000
SY 0.000 0.00
9.45000 198.000 1,871.10
0025 202-00200 *Removal of Sidewalk 135.000 135.000
SY 0.000 0.00
8.65000 135.000 1,167.75
0030 202-00203 *Removal of Curb and Gutter 2,262.000 2,262.000
LF 0.000 0.00
2.90000 2,262.000 6,559.80
0035 202-00210 *Removal of Concrete Pavement 12,954.000 12,954.000
SY 0.000 0.00
10.07000 12,954.000 130,446.78
0040 202-00220 *Removal of Asphalt Mat 14,606.000 14,606.000
SY 0.000 0.00
3.32000 14,606.000 48,491.92
0045 202-00240 Removal of Asphalt Mat (Planing) 0.000 0.000
SY 0.000 0.00
3.00000 0.000 0.00
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PCN: 15915-BID ESTIMATE RUN 12/15/2011
PROJECT: NH 016A-039 ESTIMATE NO: 0026 11:40:28
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0050 202-00250 *Removal of Pavement Marking 38,006.000 38,006.000
SF 0.000 0.00
1.00000 38,006.000 38,006.00
0055 202-00300 *Removal Of Building(s) 1.000 1.000
LS 0.000 0.00
50,000.00000 1.000 50,000.00
0056 900-00014 Added Item (Lump Sum)/ MCR 15 Ground Penetratin 1.000 1.000
LS 0.000 0.00
2,455.26000 1.000 2,455.26
0060 202-00700 *Removal of Light Standard 19.000 19.000
EACH 0.000 0.00
85.00000 19.000 1,615.00
0065 202-00810 *Removal of Ground Sign 105.000 105.000
EACH 0.000 0.00
55.00000 105.000 5,775.00
0070 202-00828 *Removal of Traffic Signal Equipment 1.000 1.000
LS 0.000 0.00
1,680.00000 1.000 1,680.00
0075 202-01000 *Removal of Fence 11,095.000 11,095.000
LF 0.000 0.00
0.60000 11,095.000 6,657.00
0080 202-01110 *Removal of Guardrail Type 1 226.000 226.000
LF 0.000 0.00
1.65000 226.000 372.90
0085 202-01130 *Removal of Guardrail Type 3 214.000 214.000
LF 0.000 0.00
3.90000 214.000 834.60
0090 202-01170 Removal of Guardrail Type 7 221.000 221.000
LF 0.000 0.00
10.00000 221.000 2,210.00
0095 202-01300 *Removal of End Anchorage 5.000 5.000
EACH 0.000 0.00
120.00000 5.000 600.00
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PCN: 15915-BID ESTIMATE RUN 12/15/2011
PROJECT: NH 016A-039 ESTIMATE NO: 0026 11:40:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0100 202-04001 Plug Culvert 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
0105 203-00010 *Unclassified Excavation (Complete In Place) 136,358.000 136,358.000
CY 0.000 0.00
4.90000 136,358.000 668,154.20
0110 203-00062 *Embankment Material (Complete In Place) (Speci al) 76,968.000 76,968.000
CY 0.000 0.00
9.05000 76,968.000 696,560.40
0114 203-01100 Proof Rolling MCR 14 28.250 28.000
HOUR 0.000 0.00
108.50000 28.000 3,038.00
0115 203-01500 *Blading 53.000 53.000
HOUR 0.000 0.00
125.00000 53.000 6,625.00
0120 203-01510 Backhoe 50.000 50.000
HOUR 0.000 0.00
110.00000 50.000 5,500.00
0125 203-01550 *Dozing 2.000 2.000
HOUR 0.000 0.00
145.00000 2.000 290.00
0130 203-01590 *Front End Loader (Rubber Tire) 8.000 8.000
HOUR 0.000 0.00
95.00000 8.000 760.00
0135 203-01594 Combination Loader 137.000 137.000
HOUR 0.000 0.00
80.00000 137.000 10,960.00
0140 203-01597 *Potholing 72.000 72.000
HOUR 0.000 0.00
300.00000 72.000 21,600.00
0145 203-01610 Crane (Rubber Tire) 0.000 0.000
HOUR 0.000 0.00
400.00000 0.000 0.00
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PROJECT: NH 016A-039 ESTIMATE NO: 0026 11:40:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0150 203-01620 Sweeping 244.000 244.000
HOUR 0.000 0.00
181.53000 244.000 44,293.32
0155 207-00205 *Topsoil 11,690.000 11,690.000
CY 0.000 0.00
5.00000 11,690.000 58,450.00
0160 208-00002 Erosion Log (12 Inch) 3,892.000 3,892.000
LF 0.000 0.00
8.00000 3,892.000 31,136.00
0165 208-00020 Silt Fence 24,352.000 24,352.000
LF 0.000 0.00
1.50000 24,352.000 36,528.00
0170 208-00040 Check Dam 3.000 3.000
EACH 0.000 0.00
450.00000 3.000 1,350.00
0175 208-00045 Concrete Washout Structure 14.000 14.000
EACH 0.000 0.00
850.00000 14.000 11,900.00
0180 208-00050 Storm Drain Inlet Protection 128.000 128.000
EACH 0.000 0.00
250.00000 128.000 32,000.00
0181 208-00051 Storm Drain Inlet Protection (Type 1) MCR 6 Sto rm Drain 1,105.000 1,105.000
Inlet Protection (Type R)
LF 0.000 0.00
13.70000 1,105.000 15,138.50
0185 208-00060 Temporary Slope Drain 0.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0190 208-00070 *Vehicle Tracking Pad 17.000 17.000
EACH 0.000 0.00
1,500.00000 17.000 25,500.00
0195 208-00103 Removal and Disposal of Sediment (Labor) 403.000 403.000
HOUR 0.000 0.00
30.00000 403.000 12,090.00
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PCN: 15915-BID ESTIMATE RUN 12/15/2011
PROJECT: NH 016A-039 ESTIMATE NO: 0026 11:40:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0200 208-00105 Removal and Disposal of Sediment (Equipment) 133.000 133.000
HOUR 0.000 0.00
180.00000 133.000 23,940.00
0205 208-00206 Erosion Control Supervisor 366.000 366.000
DAY 0.000 0.00
165.00000 366.000 60,390.00
0210 210-00810 *Reset Ground Sign 1.000 1.000
EACH 0.000 0.00
125.00000 1.000 125.00
0215 210-00815 *Reset Sign Panel 4.000 4.000
EACH 0.000 0.00
45.00000 4.000 180.00
0220 210-00831 *Reset Traffic Signal Head 17.000 17.000
EACH 0.000 0.00
70.00000 17.000 1,190.00
0225 210-01011 *Reset Gate 1.000 1.000
EACH 0.000 0.00
400.00000 1.000 400.00
0230 210-04010 Adjust Manhole 16.000 16.000
EACH 0.000 0.00
450.00000 16.000 7,200.00
0235 210-04050 Adjust Valve Box 9.000 9.000
EACH 0.000 0.00
260.00000 9.000 2,340.00
0240 212-00006 *Seeding (Native) 23.920 23.920
ACRE 0.000 0.00
420.00000 23.920 10,046.40
0245 212-00032 *Soil Conditioning 23.920 23.920
ACRE 0.000 0.00
810.00000 23.920 19,375.20
0250 213-00002 *Mulching (Weed Free Hay) 24.420 24.420
ACRE 0.000 0.00

375.00000 24.420 9,157.50
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PROJECT: NH 016A-039 ESTIMATE NO: 0026 11:40:28
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0255 213-00061 *Mulch Tackifier 9,000.000 7,130.000
LB 0.000 0.00
1.77000 7,130.000 12,620.10
0260 213-00100 *Soil Binder 9.300 9.300
ACRE 0.000 0.00
399.00000 9.300 3,710.70
0265 218-00000 *Noxious Weed Management 1.000 1.000
LS 0.000 0.00
7,500.00000 1.000 7,500.00
0270 250-00010 *Environmental Health and Safety Management 1.000 0.500
LS 0.000 0.00
3,994.00000 0.500 1,997.00
0275 250-00110 *Health and Safety Officer 135.000 135.000
HOUR 0.000 0.00
108.00000 135.000 14,580.00
0280  304-06000 *Aggregate Base Course (Class 6) 50,967.180 50,967.180
TON 0.000 0.00
13.60000 50,967.180 693,153.65
0285 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 147.780 147.780
TON 0.000 0.00
149.95000 147.780 22,159.61
0290 403-34851 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 1,624.350 1,624.350
TON 0.000 0.00
86.71000 1,624.350 140,847.39
0291 403-34841 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) M CR 40 634.410 634.410
TON 0.000 0.00
78.43000 634.410 49,756.78
0292  403-02000 Hot Mix Asphalt (Special) 54 - RAP Mix Used Beh ind 143.340 143.340
Guardrail
TON 0.000 0.00
73.43000 143.340 10,525.46
0295 411-10255 *Emulsified Asphalt (Slow-Setting) 680.000 680.000
GAL 0.000 0.00
4.76000 680.000 3,236.80
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0300 411-21020 *Liquid Asphaltic Material (MC-70) 0.000 0.000
GAL 0.000 0.00
5.82000 0.000 0.00
0305 412-00550 *Concrete Pavement (5 1/2 Inch) 21,960.000 21,960.000
SY 0.000 0.00
28.11000 21,960.000 617,295.60
0310 412-00600 *Concrete Pavement (6 Inch) 494.000 494.000
SY 0.000 0.00
32.00000 494.000 15,808.00
0311 412-00601 Concrete Pavement (6 Inch) (Special) MCR 48 Med jan 2,578.190 2,578.000
Guardrail
SY 0.000 0.00
81.82000 2,578.000 210,931.96
0315 412-00800 *Concrete Pavement (8 Inch) 14,484.390 14,484.000
SY 0.000 0.00
36.61000 14,484.000 530,259.24
0320 412-00850 *Concrete Pavement (8-1/2 Inch) 31,390.000 31,390.000
SY 0.000 0.00
39.96000 31,390.000 1,254,344.40
0325  412-00900 *Concrete Pavement (9 Inch) 42,276.000 42,276.000
SY 0.000 0.00
38.51000 42,276.000 1,628,048.76
0330 420-00100 Geotextile (Erosion Control) (Class A) 1,492.000 1,492.000
SY 0.000 0.00
6.50000 1,492.000 9,698.00
0331 506-01020 Geogrid Reinforcement MCR 20 9,224.000 9,224.000
SY 0.000 0.00
4.10000 9,224.000 37,818.40
0335 503-00018 *Drilled Caisson (18 Inch) 12.000 12.000
LF 0.000 0.00
51.00000 12.000 612.00
0340 503-00036 *Drilled Caisson (36 Inch) 76.000 76.000
LF 0.000 0.00
160.00000 76.000 12,160.00
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CAT NO0200 ROADWAY

0345 503-00042 *Drilled Caisson (42 Inch) 37.000 37.000
LF 0.000 0.00
290.00000 37.000 10,730.00
0350 503-00048 *Drilled Caisson (48 Inch) 62.000 62.000
LF 0.000 0.00
310.00000 62.000 19,220.00
0355 506-00209 Riprap (9 Inch) 597.000 597.000
CY 0.000 0.00
60.00000 597.000 35,820.00
0360 506-00212 Riprap (12 Inch) 97.000 97.000
CY 0.000 0.00
80.00000 97.000 7,760.00
0365 507-00100 Concrete Slope and Ditch Paving (Reinforced) 0.000 0.000
CY 0.000 0.00
320.00000 0.000 0.00
0370 601-01050 *Concrete Class B (Wall) 7.900 7.900
CY 0.000 0.00
162.00000 7.900 1,279.80
0375 603-01180 18 Inch Reinforced Concrete Pipe 4,029.000 4,029.000
LF 0.000 0.00
32.00000 4,029.000 128,928.00
0380 603-01240 24 Inch Reinforced Concrete Pipe 1,702.000 1,700.000
LF 0.000 0.00
50.00000 1,700.000 85,000.00
0385 603-01300 30 Inch Reinforced Concrete Pipe 495.000 495.000
LF 0.000 0.00
67.00000 495.000 33,165.00
0390 603-01360 36 Inch Reinforced Concrete Pipe 1,091.000 1,091.000
LF 0.000 0.00
78.00000 1,091.000 85,098.00
0395 603-01420 42 Inch Reinforced Concrete Pipe 384.000 384.000
LF 0.000 0.00

110.00000 384.000 42,240.00
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0400 603-01480 48 Inch Reinforced Concrete Pipe 953.000 953.000
LF 0.000 0.00
125.00000 953.000 119,125.00
0405 603-05018 18 Inch Reinforced Concrete End Section 9.000 9.000
EACH 0.000 0.00
660.00000 9.000 5,940.00
0410 603-05024 24 Inch Reinforced Concrete End Section 11.000 11.000
EACH 0.000 0.00
760.00000 11.000 8,360.00
0415 603-05036 36 Inch Reinforced Concrete End Section 0.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0420 603-05048 48 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
0421 603-30018 18 Inch Steel End Section MCR 16 2.000 2.000
EACH 0.000 0.00
383.48000 2.000 766.96
0422 603-50018 18 Inch Plastic Pipe MCR 16 96.000 96.000
LF 0.000 0.00
132.48000 96.000 12,718.08
0423  603-50012 12 Inch Plastic Pipe MCR 49 Embankment Protecto rand 125.000 125.000
Pipe at STA 144+R
LF 0.000 0.00
35.00000 125.000 4,375.00
0425 604-00305 Inlet Type C (5 Foot) 4.000 4.000
EACH 0.000 0.00
1,900.00000 4.000 7,600.00
0430 604-00505 Inlet Type D (5 Foot) 2.000 2.000
EACH 0.000 0.00
3,300.00000 2.000 6,600.00
0435  604-00510 Inlet Type D (10 Foot) 1.000 1.000
EACH 0.000 0.00
4,200.00000 1.000 4,200.00
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CATNO0200 ROADWAY
0440  604-00550 Inlet Type D (Special) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0445  604-13005 Inlet Type 13 (5 Foot) 1.000 1.000
EACH 0.000 0.00
3,200.00000 1.000 3,200.00
0450  604-19000 Inlet Special 4.000 4.000
EACH 0.000 0.00
5,000.00000 4.000 20,000.00
0455  604-19105 Inlet Type R L5 (5 Foot) 17.000 17.000
EACH 0.000 0.00
2,500.00000 17.000 42,500.00
0460 604-19110 Inlet Type R L 5 (10 Foot) 12.000 12.000
EACH 0.000 0.00
3,200.00000 12.000 38,400.00
0465 604-19115 Inlet Type R L 5 (15 Foot) 1.000 1.000
EACH 0.000 0.00
3,800.00000 1.000 3,800.00
0470  604-19120 Inlet Type R L 5 (20 Foot) 1.000 1.000
EACH 0.000 0.00
4,600.00000 1.000 4,600.00
0475  604-19205 Inlet Type R L 10 (5 Foot) 3.000 3.000
EACH 0.000 0.00
6,000.00000 3.000 18,000.00
0480  604-19210 Inlet Type R L 10 (10 Foot) 3.000 3.000
EACH 0.000 0.00
4,200.00000 3.000 12,600.00
0485  604-19215 Inlet Type R L 10 (15 Foot) 1.000 1.000
EACH 0.000 0.00
6,200.00000 1.000 6,200.00
0490  604-19305 Inlet Type R L 15 (5 Foot) 9.000 9.000
EACH 0.000 0.00
4,100.00000 9.000 36,900.00
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0495 604-19310 Inlet Type R L 15 (10 Foot) 1.000 1.000
EACH 0.000 0.00
6,200.00000 1.000 6,200.00
0500 604-25005 Vane Grate Inlet (5 Foot) 4.000 1.000
EACH 0.000 0.00
3,500.00000 1.000 3,500.00
0501 900-00007 Added Item (Each)/ MCR 48 - Deleted Vane Grate Inlet 1.000 1.000
Material
EACH 0.000 0.00
1,169.00000 1.000 1,169.00
0505 604-30005 Manhole Slab Base (5 Foot) 4.000 4.000
EACH 0.000 0.00
1,400.00000 4.000 5,600.00
0510 604-30010 Manhole Slab Base (10 Foot) 10.000 10.000
EACH 0.000 0.00
2,200.00000 10.000 22,000.00
0515 604-30015 Manhole Slab Base (15 Foot) 3.000 3.000
EACH 0.000 0.00
2,500.00000 3.000 7,500.00
0520 604-30020 Manhole Slab Base (20 Foot) 3.000 3.000
EACH 0.000 0.00
4,500.00000 3.000 13,500.00
0525 604-31005 Manhole Box Base (5 Foot) 1.000 1.000
EACH 0.000 0.00
4,600.00000 1.000 4,600.00
0526 604-31015 Manhole Box Base (15 Foot) MCR 7 Manhole Box Ba se (15 1.000 1.000
Ft
) EACH 0.000 0.00
5,322.00000 1.000 5,322.00
0530 604-39010 Manhole Special (10 Foot) 1.000 1.000
EACH 0.000 0.00
12,500.00000 1.000 12,500.00
0535 604-39015 Manhole Special (15 Foot) 3.000 3.000
EACH 0.000 0.00
22,500.00000 3.000 67,500.00
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CAT NO0200 ROADWAY
0540 604-39030 Manhole Special (30 Foot) 1.000 1.000
EACH 0.000 0.00
100,000.00000 1.000 100,000.00
0545 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 1,900.000 1,900.000
LF 0.000 0.00
14.95000 1,900.000 28,405.00
0545 MATERIAL ALLOWANCE Guardrail Type 3 (6-3 Post S pacing) 0.000
LF 0.000 0.00
10.71000 0.000 0.00
0546  606-00305 Guardrail Type 3 (Special) MCR 48 - Median Guar drail 1,809.000 1,809.000
LF 0.000 0.00
21.83000 1,809.000 39,490.47
0550 606-00720 *Guardrail Type 7 (Style CC) 116.000 116.000
LF 0.000 0.00
76.25000 116.000 8,845.00
0555  606-00740 *Guardrail Type 7 (Style CE) 0.000 0.000
LF 0.000 0.00
89.75000 0.000 0.00
0560 606-01340 *End Anchorage Type 3D 5.000 5.000
EACH 0.000 0.00
640.00000 5.000 3,200.00
0560 MATERIAL ALLOWANCE End Anchorage Type 3D 0.000
EACH 0.000 0.00
291.00000 0.000 0.00
0565 606-01370 *Transition Type 3G 5.000 5.000
EACH 0.000 0.00
1,155.00000 5.000 5,775.00
0565 MATERIAL ALLOWANCE Transition Type 3G 0.000
EACH 0.000 0.00
840.00000 0.000 0.00
0570  606-01380 *Transition Type 3H 3.000 3.000
EACH 0.000 0.00
645.00000 3.000 1,935.00
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0570 MATERIAL ALLOWANCE Transition Type 3H 0.000
FA 0.000 0.00
380.00000 0.000 0.00
0571 606-01460 Median Terminal MCR 48 - Median Guardrail 2.000 2.000
EACH 0.000 0.00
4,042.50000 2.000 8,085.00
0575 606-02003 *End Anchorage (Nonflared) 4.000 4.000
EACH 0.000 0.00
1,710.00000 4.000 6,840.00
0580 606-02005 *End Anchorage (Flared) 4.000 4.000
EACH 0.000 0.00
1,518.00000 4.000 6,072.00
0580 MATERIAL ALLOWANCE End Anchorage (Flared) 0.000
EACH 0.000 0.00
1,224.00000 0.000 0.00
0585 607-00005 *End Post 10.000 5.000
EACH 0.000 0.00
150.00000 5.000 750.00
0590 607-00010 *Corner and Line Brace Post 6.000 6.000
EACH 0.000 0.00
200.00000 6.000 1,200.00
0595 607-01000 *Fence Barbed Wire with Metal Posts 2,718.000 2,674.000
LF 0.000 0.00
1.25000 2,674.000 3,342.50
0597  900-00007 Added Item (Each)/ MCR 4 Temporary Corner Post 2.000 2.000
EACH 0.000 0.00
55.50000 2.000 111.00
0600 607-52905 *End Post (Chain Link) 16.000 12.000
EACH 0.000 0.00
180.00000 12.000 2,160.00
0605 607-52910 *Corner and Line Brace Post (Chain Link) 33.000 33.000
EACH 0.000 0.00
220.00000 33.000 7,260.00
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0610 607-53172 *Fence Chain Link (72 Inch) 7,341.000 7,341.000
LF 0.000 0.00
14.25000 7,341.000 104,609.25
0611 900-00014 Added Item (Lump Sum)/ MCR 34 Additional Fencin g 1.000 1.000
LS 0.000 0.00
15,120.90000 1.000 15,120.90
0615 607-60216 *16 Foot Gate Single (Chain Link) 2.000 2.000
EACH 0.000 0.00
1,200.00000 2.000 2,400.00
0620 608-00000 *Concrete Sidewalk 6,371.000 6,371.000
SY 0.000 0.00
22.49000 6,371.000 143,283.79
0625 608-00010 *Concrete Curb Ramp 182.000 182.000
SY 0.000 0.00
99.00000 182.000 18,018.00
0630 609-21010 *Curb and Gutter Type 2 (Section I-B) 10,070.000 10,070.000
LF 0.000 0.00
7.16000 10,070.000 72,101.20
0635 609-21013 *Curb and Gutter Type 2 (Section I-M) (Special) 116.000 116.000
LF 0.000 0.00
14.00000 116.000 1,624.00
0640 609-21020 *Curb and Gutter Type 2 (Section II-B) 17,123.000 17,123.000
LF 0.000 0.00
9.21000 17,123.000 157,702.83
0641 609-21021 Curb and Gutter Type 2 (Section [I-M) MCR 1 980.000 980.000
LF 0.000 0.00
10.13000 980.000 9,927.40
0645  609-24004 *Gutter Type 2 (4 Foot) 886.000 886.000
LF 0.000 0.00
17.29000 886.000 15,318.94
0650 609-60011 *Curb Type 6 (Section M) 414.000 414.000
LF 0.000 0.00
28.51000 414.000 11,803.14
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0655 610-00030 *Median Cover Material (Concrete) 66,294.000 66,294.000
SF 0.000 0.00
3.99000 66,294.000 264,513.06
0660 612-00001 *Delineator (Type I) 112.000 112.000
EACH 0.000 0.00
18.00000 112.000 2,016.00
0665 612-00002 *Delineator (Type II) 18.000 18.000
EACH 0.000 0.00
19.00000 18.000 342.00
0670  612-00003 *Delineator (Type IIl) 9.000 9.000
EACH 0.000 0.00
20.00000 9.000 180.00
0675 613-00201 *2 Inch Electrical Conduit (Jacked) 0.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0680 613-00206 *2 Inch Electrical Conduit (Bored) 260.000 260.000
LF 0.000 0.00
8.00000 260.000 2,080.00
0685 613-00301 *3 Inch Electrical Conduit (Jacked) 290.000 290.000
LF 0.000 0.00
8.90000 290.000 2,581.00
0690 613-01200 *2 Inch Electrical Conduit (Plastic) 24,349.000 24,349.000
LF 0.000 0.00
6.10000 24,349.000 148,528.90
0695 613-01300 *3 Inch Electrical Conduit (Plastic) 4,363.000 4,363.000
LF 0.000 0.00
6.90000 4,363.000 30,104.70
0700 613-07000 *Pull Box (Special) 8.000 8.000
EACH 0.000 0.00
1,390.00000 8.000 11,120.00
0700 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
978.34000 0.000 0.00
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0705 613-07034 *Pull Box (24"x36"x18") 21.000 21.000
EACH 0.000 0.00
490.00000 21.000 10,290.00
0710 613-07038 *Pull Box (36"x48"x18") 3.000 3.000
EACH 0.000 0.00
627.00000 3.000 1,881.00
0715 613-10000 *Wiring 1.000 1.000
LS 0.000 0.00
29,000.00000 1.000 29,000.00
0720 613-16000 *Luminaire (Special) 12.000 12.000
EACH 0.000 0.00
495.00000 12.000 5,940.00
0725 613-34400 *Light Standard Metal (40 Foot) 28.000 28.000
EACH 0.000 0.00
1,597.00000 28.000 44,716.00
0725 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,240.00000 0.000 0.00
0730 613-40010 *Light Standard Foundation 28.000 28.000
EACH 0.000 0.00
550.00000 28.000 15,400.00
0730 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
450.60000 0.000 0.00
0735 613-50100 *Lighting Control Center 2.000 2.000
EACH 0.000 0.00
4,402.00000 2.000 8,804.00
0740 613-50150 *Secondary Service Pedestal 4.000 4.000
EACH 0.000 0.00
990.00000 4.000 3,960.00
0745  613-70400 *Luminaire High Pressure Sodium (400 Watt) 34.000 34.000
EACH 0.000 0.00
350.00000 34.000 11,900.00
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0750 614-00011 *Sign Panel (Class I) 527.000 527.000
SF 0.000 0.00
10.45000 527.000 5,507.15
0755 614-00012 *Sign Panel (Class II) 755.000 755.000
SF 0.000 0.00
14.00000 755.000 10,570.00
0760 614-00013 *Sign Panel (Class IIl) 593.000 593.000
SF 0.000 0.00
17.25000 593.000 10,229.25
0765 614-00612 *Steel Sign Post (W 6x12) 87.000 87.000
LF 0.000 0.00
38.00000 87.000 3,306.00
0770  614-00615 *Steel Sign Post (W 6x15) 69.000 69.000
LF 0.000 0.00
47.00000 69.000 3,243.00
0775 614-00818 *Steel Sign Post (W 8x18) 72.000 72.000
LF 0.000 0.00
54.00000 72.000 3,888.00
0780 614-01502 *Steel Sign Support (2-Inch Round)(Post & Socke 1) 495.000 495.000
LF 0.000 0.00
10.50000 495.000 5,197.50
0785 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st& 770.000 770.000
Slipbase
LF 0.000 0.00
24.00000 770.000 18,480.00
0790 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 44.000 44.000
Slipbase
EACH 0.000 0.00
33.00000 44.000 1,452.00
0795 614-03001 *Concrete Footing (Type 1) 6.000 6.000
EACH 0.000 0.00
1,100.00000 6.000 6,600.00
0800 614-03002 *Concrete Footing (Type 2) 4.000 4.000
EACH 0.000 0.00
1,300.00000 4.000 5,200.00
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0805 614-03003 *Concrete Footing (Type 3) 4.000 4.000
EACH 0.000 0.00
1,600.00000 4.000 6,400.00
0810 614-10146 *Variable Message Sign (LED) (Ground Mounted) 2.000 2.000
EACH 0.000 0.00
94,010.00000 2.000 188,020.00
0810 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
79,908.50000 0.000 0.00
0815 614-30200 *VMS Butterfly Support (Median) 1.000 1.000
EACH 0.000 0.00
31,100.00000 1.000 31,100.00
0820 614-31800 *Monotube Overhead Sign Cantilever (18 Inch Dia 1.000 1.000
EACH 0.000 0.00
27,074.00000 1.000 27,074.00
0820 MATERIAL ALLOWANCE Montube Sign Cantilever (18" 0.000
EACH 0.000 0.00
21,600.00000 0.000 0.00
0820 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
21,600.00000 0.000 0.00
0825 614-32000 *Monotube Overhead Sign Cantilever (20 Inch Dia 1.000 1.000
EACH 0.000 0.00
27,892.00000 1.000 27,892.00
0825 MATERIAL ALLOWANCE Monotube Cantilever (20") 0.000
EACH 0.000 0.00
22,313.60000 0.000 0.00
0825 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
22,313.60000 0.000 0.00
0830 614-70150 *Pedestrian Signal Face (16) (Countdown) 4.000 4.000
EACH 0.000 0.00
495.00000 4.000 1,980.00



CONTID: C15915 COLORADO DEPARTMENT OF TRANSPORTATION Page 20
PCN: 15915-BID ESTIMATE RUN 12/15/2011
PROJECT: NH 016A-039 ESTIMATE NO: 0026 11:40:28
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0835 614-70336 *Traffic Signal Face (12-12-12) 20.000 20.000
EACH 0.000 0.00
610.00000 20.000 12,200.00
0840 614-70560 *Traffic Signal Face (12-12-12-12-12) 4.000 4.000
EACH 0.000 0.00
925.00000 4.000 3,700.00
0845 614-72860 *Pedestrian Push Button 4.000 4.000
EACH 0.000 0.00
170.00000 4.000 680.00
0850 614-72886 *Intersection Detection System (Camera) 4.000 4.000
EACH 0.000 0.00
4,950.00000 4.000 19,800.00
0855 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mas t Arm) 2.000 2.000
EACH 0.000 0.00
13,500.00000 2.000 27,000.00
0855 MATERIAL ALLOWANCE 35' Mast Arm 0.000
EACH 0.000 0.00
9,311.00000 0.000 0.00
0855 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
18,622.00000 0.000 0.00
0860 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mas t Arm) 2.000 2.000
EACH 0.000 0.00
14,000.00000 2.000 28,000.00
0860 MATERIAL ALLOWANCE 45' Mast Arm 0.000
EACH 0.000 0.00
10,478.00000 0.000 0.00
0860 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
20,956.00000 0.000 0.00
0865 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mas t Arm) 1.000 1.000
EACH 0.000 0.00
15,600.00000 1.000 15,600.00
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0865 MATERIAL ALLOWANCE 55' mAST aRM 0.000
EACH 0.000 0.00
10,641.00000 0.000 0.00
0865 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
10,641.00000 0.000 0.00
0870 614-81160 *Traffic Signal Light Pole Steel (1-60 Mast Arm Foot) 1.000 1.000
EACH 0.000 0.00
22,000.00000 1.000 22,000.00
0870 MATERIAL ALLOWANCE 60" Mast Arm 0.000
EACH 0.000 0.00
17,035.00000 0.000 0.00
0870 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
17,035.00000 0.000 0.00
0875 614-84000 *Traffic Signal Pedestal Pole Steel 3.000 3.000
EACH 0.000 0.00
950.00000 3.000 2,850.00
0880 614-85001 *Impact Attenuator 0.000 0.000
EACH 0.000 0.00
25,000.00000 0.000 0.00
0885 614-86245 *Controller (Type 170E) 2.000 2.000
EACH 0.000 0.00
15,885.00000 2.000 31,770.00
0890 614-87350 *Test Fiber Optic Cable 1.000 1.000
LS 0.000 0.00
2,400.00000 1.000 2,400.00
0895 614-87496 *Fiber Optic Cable (Single Mode) (96 Strands) 1,885.000 1,885.000
LF 0.000 0.00
2.81000 1,885.000 5,296.85
0900 614-87506 *Splice Fiber Optic Cable (6 Strand) 14.000 14.000
EACH 0.000 0.00
490.00000 14.000 6,860.00
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0903 615-00030 Embankment Protector Type 3 MCR 49 Embankment P rotector 2.000 2.000
and Pipe at STA 144+R
EACH 0.000 0.00
1,545.34000 2.000 3,090.68
0905 621-00425 *Detour 1.000 1.000
LS 0.000 0.00
125,000.00000 1.000 125,000.00
0906 621-00430 Detour MCR 35 Detour (SY) 5,018.000 5,018.000
SY 0.000 0.00
23.50000 5,018.000 117,923.00
0910 625-00000 Construction Surveying 1.000 1.000
LS 0.000 0.00
165,000.00000 1.000 165,000.00
0911 625-00001 Construction Surveying (Hourly) 61.000 61.000
HOUR 0.000 0.00
100.00000 61.000 6,100.00
0915 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
967,000.00000 1.000 967,000.00
0920 627-00001 *Pavement Marking Paint 488.000 488.000
GAL 0.000 0.00
32.00000 488.000 15,616.00
0925 627-00005 *Epoxy Pavement Marking 215.000 215.000
GAL 0.000 0.00
62.00000 215.000 13,330.00
0930 627-01010 *Preformed Plastic Pavement Marking (Type [)(In laid) 0.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
0935 627-02010 *Preformed Plastic Pavement Marking (Type II) Inlaid) 3,505.000 3,505.000
SF 0.000 0.00
10.00000 3,505.000 35,050.00
0940 627-30205 *Thermoplastic Pavement Marking (Word-Symbol) 887.000 887.000
SF 0.000 0.00
12.00000 887.000 10,644.00
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0945 627-30210 *Thermoplastic Pavement Marking (Xwalk-Stopline ) 1,304.000 1,304.000
SF 0.000 0.00
15.00000 1,304.000 19,560.00
0950 630-00000 *Flagging 7,498.000 7,498.000
HOUR 0.000 0.00
20.00000 7,498.000 149,960.00
0955 630-00007 *Traffic Control Inspection 214.000 214.000
DAY 0.000 0.00
65.00000 214.000 13,910.00
0956 607-11580 Fence (Temporary) MCR 4 1,303.000 1,303.000
LF 0.000 0.00
3.30000 1,303.000 4,299.90
0960 630-00012 *Traffic Control Management 355.000 355.000
DAY 0.000 0.00
475.00000 355.000 168,625.00
0965 630-80336 *Barricade (Type 3 M-B) (Temporary) 26.000 13.000
EACH 0.000 0.00
75.00000 13.000 975.00
0970  630-80341 *Construction Traffic Sign (Panel Size A) 190.000 190.000
EACH 0.000 0.00
50.00000 190.000 9,500.00
0975 630-80342 *Construction Traffic Sign (Panel Size B) 46.000 46.000
EACH 0.000 0.00
70.00000 46.000 3,220.00
0980 630-80344 *Construction Traffic Sign (Special) 60.000 60.000
SF 0.000 0.00
17.00000 60.000 1,020.00
0985 630-80355 *Portable Message Sign Panel 5.000 5.000
EACH 0.000 0.00
5,000.00000 5.000 25,000.00
0990 630-80357 *Advance Warning Flashing or Sequencing Arrow P anel (B 2.000 2.000
Type
ype) EACH 0.000 0.00
600.00000 2.000 1,200.00
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0995 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 2.000 2.000
Type
ype) EACH 0.000 0.00
600.00000 2.000 1,200.00
1000 630-80360 *Drum Channelizing Device 501.000 501.000
EACH 0.000 0.00
60.00000 501.000 30,060.00
1005 630-80370 Concrete Barrier (Temporary) 9,109.000 9,109.000
LF 0.000 0.00
30.00000 9,109.000 273,270.00
1010 630-80380 *Traffic Cone 135.000 135.000
EACH 0.000 0.00
5.00000 135.000 675.00
1015 630-80393 *Stackable Vertical Panels 5.000 5.000
EACH 0.000 0.00
30.00000 5.000 150.00
1020 630-80520 *Mobile Pavement Marking Zone 0.000 0.000
DAY 0.000 0.00
1,200.00000 0.000 0.00
1025 630-80560 Mobile Profilograph Operation Zone 0.000 0.000
LS 0.000 0.00
1,200.00000 0.000 0.00
1030 630-85010 *Impact Attenuator (Temporary) 2.000 2.000
EACH 0.000 0.00
2,500.00000 2.000 5,000.00
1035 630-85041 *Impact Attenuator (Truck Mounted Attenuator) 18.000 18.000
DAY 0.000 0.00
225.00000 18.000 4,050.00
1039  630-86800 Traffic Signal (Temporary) MCR 8 Temporary Slgn al at SW 1.000 1.000
Ramp on SH 85
LS 0.000 0.00
12,661.00000 1.000 12,661.00
1040 630-86810 *Traffic Signal (Temporary) 1.000 1.000
EACH 0.000 0.00
25,000.00000 1.000 25,000.00
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1045 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1050 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1055 700-70016 F/A Fuel Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1060 700-70018 F/A Roadway Smoothness Incentive (PCCP) -26,277.570 -26,277.570
FA 0.000 0.00
1.00000 -26,277.570 -26,277.57
1065 700-70019 F/A Asphalt Cement Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1070 700-70021 F/A On-The-Job Trainee 660.400 660.000
HOUR 0.000 0.00
1.00000 660.000 660.00
1071  700-70021 F/A On-The-Job Trainee CORRECTION 2,287.000 2,287.000
HOUR 0.000 0.00
0.80000 2,287.000 1,829.60
1075 700-70022 F/A OJT Colorado Training Program 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1080 700-70028 F/A ESB Program 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1085 700-70034 F/A Quality Incentive Payment (PCCP) 139,088.300 139,088.300
FA 0.000 0.00
1.00000 139,088.300 139,088.30
1090 700-70035 F/A Quality Incentive Payment (HMA) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00



CONTID: C15915 COLORADO DEPARTMENT OF TRANSPORTATION Page 26
PCN: 15915-BID ESTIMATE RUN 12/15/2011
PROJECT: NH 016A-039 ESTIMATE NO: 0026 11:40:28
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1095 700-70036 Forced Accounts Roadway Smoothness Incentive (H MA) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1100 700-70082 F/A Furnish & Install Electrical Service 11,577.460 11,577.460
FA 0.000 0.00
1.00000 11,577.460 11,577.46
1105 700-70220 F/A Phone Service 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1110 700-70380 F/A Erosion Control 208,922.690 208,922.690
FA 0.000 0.00
1.00000 208,922.690 208,922.69
1115 700-70390 F/A Wetland Restoration & Replacement 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1120 700-70592 F/A Survey Monumentation 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1560 700-70034 F/A MCR 5 Dispute Review Board 9,600.000 9,600.000
FA 0.000 0.00
1.00000 9,600.000 9,600.00
1565 900-00014 Added Item (Lump Sum)/ MCR 9 Increase General L iability 1.000 1.000
Insurance
LS 0.000 0.00
33,372.23000 1.000 33,372.23
1570 900-00014 Added Item (Lump Sum)/ MCR 17 Revised Storm Sew er 0.000 0.000
LS 0.000 0.00
3,247.50000 0.000 0.00
1575 900-00014 Added Item (Lump Sum)/ MCR 18 2' Riser - Type D Inlet 1.000 1.000
706R2
LS 0.000 0.00
371.25000 1.000 371.25
1580 900-00014 Added Item (Lump Sum)/ MCR 19 Sewer Pipe Over W aterline 1.000 1.000
LS 0.000 0.00
2,773.19000 1.000 2,773.19
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CAT NO0200 ROADWAY

1585 900-00014 Added Item (Lump Sum)/ MCR 22 - Pumping at Wate rline 1.000 1.000
LS 0.000 0.00
1,546.78000 1.000 1,546.78
1590 900-00014 Added Item (Lump Sum)/ MCR 23 Additional Fittin gat 1.000 1.000
Waterline
LS 0.000 0.00
493.18000 1.000 493.18
1595 900-00014 Added Item (Lump Sum)/ MCR 24 - Remove and Lowe r 36" 1.000 1.000
RCP
LS 0.000 0.00
2,727.79000 1.000 2,727.79
1600 900-00014 Added Item (Lump Sum)/ 25 - Remove Pipe and Plu g Sewer 1.000 1.000
Line
LS 0.000 0.00
901.32000 1.000 901.32
1605 900-00022 Added Item (Square Yard)/ MCR 26 - Relocate Irr igation 0.000 0.000
Manhole
SY 0.000 0.00
1,432.72000 0.000 0.00
1606 900-00014 Added Item (Lump Sum)/ MCR 26 - Relocation Inrr igation 1.000 1.000
Manhole
LS 0.000 0.00
1,432.72000 1.000 1,432.72
1610 900-00014 Added Item (Lump Sum)/ MCR 27 Assembly Court - Sewer 1.000 1.000
Line Cradle
LS 0.000 0.00
63,830.00000 1.000 63,830.00
1615 900-00019 Added Item (Month)/ MCR 28 - Temporary Traffic Signal 1.000 1.000
Maintenance
MON 0.000 0.00
1,300.00000 1.000 1,300.00
1620 900-00014 Added Item (Lump Sum)/ MCR 29 - Assembly Court Remove 1.000 1.000
6 Inch Waterline
LS 0.000 0.00
15,418.00000 1.000 15,418.00
1625 900-00014 Added Item (Lump Sum)/ MCR 30 - Added Depth at 36 Inch 1.000 1.000
RCP
LS 0.000 0.00
4,606.00000 1.000 4,606.00
1630 900-00014 Added Item (Lump Sum)/ MCR 31- Ductile Iron Pip e Under 1.000 1.000
Existing Sewer Line
LS 0.000 0.00

1,131.79000 1.000 1,131.79
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CAT NO0200 ROADWAY
1635 900-00014 Added Item (Lump Sum)/ MCR 32 - Widefield Water Line 1.000 1.000
Revisions STA 9+44-14+81
LS 0.000 0.00
4,500.00000 1.000 4,500.00
1640 900-00014 Added Item (Lump Sum)/ MCR 37 8 Inch Cap on Exi xting 1.000 1.000
Waterline
LS 0.000 0.00
1,804.63000 1.000 1,804.63
1645 900-00014 Added Item (Lump Sum)/ MCR 38 Adjust and Repair 1.000 1.000
Existing 6 Inch Service Line
LS 0.000 0.00
701.20000 1.000 701.20
1650 900-00014 Added Item (Lump Sum)/ MCR 39 Unmarked Water Ma in 1.000 1.000
LS 0.000 0.00
719.09000 1.000 719.09
1655 900-00014 Added Item (Lump Sum)/ MCR 41 Phase 1 Roadway R epairs 1.000 1.000
LS 0.000 0.00
1,952.59000 1.000 1,952.59
1660 900-00014 Added Item (Lump Sum)/ MCR 42 Sewer Septic @ Sc hramek 1.000 1.000
LS 0.000 0.00
9,755.00000 1.000 9,755.00
1665 626-00000 Mobilization MCR 43 - Additional Mob Detour Pav ement 0.000 1.000
LS 0.000 0.00
2,675.00000 1.000 2,675.00
1670 900-00014 Added Item (Lump Sum)/ MCR 44 - Flowfill at Unk nown 1.000 1.000
Vault
LS 0.000 0.00
1,093.01000 1.000 1,093.01
1675 900-00014 Added Item (Lump Sum)/ MCR 45 - Relocate Fire H ydrant 1.000 1.000
LS 0.000 0.00
1,103.63000 1.000 1,103.63
1680 900-00014 Added Item (Lump Sum)/ MCR 46 - Inlet #439R 1.000 1.000
Modification/Relocation
LS 0.000 0.00
1,587.15000 1.000 1,587.15
1685 900-00014 Added Item (Lump Sum)/ MCR 47 - Relocate Water Service 1.000 1.000
Curb Stops
LS 0.000 0.00
1,237.41000 1.000 1,237.41
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CAT NO0200 ROADWAY
1690 900-00014 Added Item (Lump Sum)/ 1.000 1.000
LS 0.000 0.00
24,000.00000 1.000 24,000.00
1695 900-00007 Added Item (Each)/ 52 Well Abandoment 1.000 1.000
EACH 0.000 0.00
1,100.00000 1.000 1,100.00
1700 900-00012 Added Item (Foot)/ 53 - Saw Cut Around Valve Bo xes 126.500 126.500
LF 0.000 0.00
14.96000 126.500 1,892.44
1710 900-00014 Added Item (Lump Sum)/ 1.000 1.000
LS 0.000 0.00
4,795.47000 1.000 4,795.47
1720 900-00014 Added Item (Lump Sum)/ 1.000 1.000
LS 0.000 0.00
138,300.00000 1.000 138,300.00
1725 900-00014 Added Item (Lump Sum)/ 1.000 1.000
LS 0.000 0.00
3,401.60000 1.000 3,401.60
CAT0200 CURRENT AMT $ 13,243,601.93 0.00 $ 13,227,812.67
CAT NO0301 J-18-BP
1135 202-00026 *Removal of Slope and Ditch Paving 555.000 555.000
SY 0.000 0.00
8.75000 555.000 4,856.25
1140 206-00000 Structure Excavation 1,091.000 1,091.000
CY 0.000 0.00
8.00000 1,091.000 8,728.00
1145 206-00065 Structure Backfill (Flow-Fill) 524.500 524.500
CcY 0.000 0.00
75.00000 524.500 39,337.50
1150 206-00100 *Structure Backfill (Class 1) 1,175.000 1,175.000
CY 0.000 0.00
25.00000 1,175.000 29,375.00
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CAT NOO0301 J-18-BP

1155 206-00200 Structure Backfill (Class 2) 376.000 376.000
CY 0.000 0.00
15.00000 376.000 5,640.00
1160 206-00360 *Mechanical Reinforcement of Soil 432.000 432.000
CY 0.000 0.00
14.00000 432.000 6,048.00
1165 206-01781 Shoring (Area 1) 1.000 1.000
LS 0.000 0.00
20,000.00000 1.000 20,000.00
1170 206-01782 Shoring (Area 2) 1.000 1.000
LS 0.000 0.00
9,000.00000 1.000 9,000.00
1171 206-01783 Shoring (Area 3) MCR 11 Added Shoring at UPRR 1.000 1.000
LS 0.000 0.00
16,365.00000 1.000 16,365.00
1172  206-01784 Shoring (Area 4) MCR 33 MSE Wall Footer 1.000 1.000
LS 0.000 0.00
887.14000 1.000 887.14
1175 502-00100 *Drilling Hole to Facilitate Pile Driving 0.000 0.000
LF 0.000 0.00
45.00000 0.000 0.00
1180 502-00460 *Pile Tip 13.000 13.000
EACH 0.000 0.00
150.00000 13.000 1,950.00
1185 502-11489 *Steel Piling (HP 14x89) 793.000 793.000
LF 0.000 0.00
70.00000 793.000 55,510.00
1190 503-00054 *Drilled Caisson (54 Inch) 375.000 375.000
LF 0.000 0.00
250.00000 375.000 93,750.00
1191  900-00006 Added Item (Dollar)/ Price Reduction Caisson Co ncrete -170.000 -170.000
DOL 0.000 0.00

1.00000 -170.000 -170.00
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CAT NOO0301 J-18-BP

1195 504-04410 *Block Facing 1,642.000 1,642.000
SF 0.000 0.00
21.00000 1,642.000 34,482.00
1200 507-00100 Concrete Slope and Ditch Paving (Reinforced) 168.000 168.000
CY 0.000 0.00
320.00000 168.000 53,760.00
1205 509-00000 *Structural Steel 625,973.000 625,973.000
LB 0.000 0.00
1.55000 625,973.000 970,258.15
1210 515-00400 *Concrete Sealer 2,436.000 2,436.000
SY 0.000 0.00
4.37000 2,436.000 10,645.32
1215 518-01004 Bridge Expansion Device (0-4 Inch) 110.000 110.000
LF 0.000 0.00
120.00000 110.000 13,200.00
1215 MATERIAL ALLOWANCE Bridge Expansion Device 0.000
LF 0.000 0.00
88.00000 0.000 0.00
1220 601-01050 *Concrete Class B (Wall) 14.000 14.000
CY 0.000 0.00
162.00000 14.000 2,268.00
1225 601-03040 Concrete Class D (Bridge) 1,212.000 1,212.000
CY 0.000 0.00
400.00000 1,212.000 484,800.00
1225 MATERIAL ALLOWANCE 0.000
CY 0.000 0.00
400.00000 0.000 0.00
1230  601-40250 *Bridge Deck Finish (Sawed Grooves) 2,528.000 2,528.000
SY 0.000 0.00
2.30000 2,528.000 5,814.40
1235 601-40300 *Structural Concrete Coating 2,892.000 2,892.000
SY 0.000 0.00

5.85000 2,892.000 16,918.20
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CAT NO0301 J-18-BP
1240 601-40302 *Structural Concrete Coating (Anti-Graffiti) 1,502.000 1,502.000
SF 0.000 0.00
1.11000 1,502.000 1,667.22
1245 602-00000 *Reinforcing Steel 869.000 869.000
LB 0.000 0.00
0.61000 869.000 530.09
1250 602-00020 *Reinforcing Steel (Epoxy Coated) 359,900.000 359,900.000
LB 0.000 0.00
0.71000 359,900.000 255,529.00
1255  604-25000 Vane Grate Inlet Special 1.000 1.000
EACH 0.000 0.00
6,000.00000 1.000 6,000.00
1260 606-11032 *Bridge Rail Type 10M (Special) 937.000 937.000
LF 0.000 0.00
125.00000 937.000 117,125.00
1265 607-54120 *Fence Chain Link Screen (120 Inch) 429.000 429.000
LF 0.000 0.00
149.00000 429.000 63,921.00
1270 613-01075 *3/4 Inch Electrical Conduit (Plastic) 72.000 72.000
LF 0.000 0.00
7.90000 72.000 568.80
1275 613-01100 *1 Inch Electrical Conduit (Plastic) 172.000 172.000
LF 0.000 0.00
8.00000 172.000 1,376.00
1280 613-01200 *2 Inch Electrical Conduit (Plastic) 1,406.000 1,406.000
LF 0.000 0.00
6.10000 1,406.000 8,576.60
CAT0301 CURRENT AMT $ 2,338,716.67 $ 0.00 $ 2,338,716.67
CAT NO0302 J-18-BJ
1285 202-00410 Removal of Mat From Bridge 2,065.000 2,065.000
SY 0.000 0.00
3.00000 2,065.000 6,195.00
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CAT NOO0302 J-18-BJ

1290 202-00425 *Removal of Bridge Railing 912.000 912.000
LF 0.000 0.00
9.00000 912.000 8,208.00
1295 202-00450 Removal of Portions of Present Structure (Class 1) 63.000 63.000
SY 0.000 0.00
600.00000 63.000 37,800.00
1300 202-00454 Removal of Portions of Present Structure (Class 2A) 59.120 59.120
Sy 0.000 0.00
600.00000 59.120 35,472.00
1305 202-00456 Removal of Portions of Present Structure (Class 2B) 0.080 0.080
SY 0.000 0.00
1.00000 0.080 0.08
1310 202-00460 Removal of Portions of Present Structure (Class 3) 0.080 0.080
SY 0.000 0.00
1.00000 0.080 0.08
1315 202-00462 Removal of Portions of Present Structure (Class 3A) 0.080 0.080
SY 0.000 0.00
1.00000 0.080 0.08
1320 202-00495 Removal of Portions of Present Structure 0.950 0.950
LS 0.000 0.00
25,000.00000 0.950 23,750.00
1325 202-05300 *Removal and Disposal of Paint 1.000 1.000
LS 0.000 0.00
19,700.00000 1.000 19,700.00
1330 206-00000 Structure Excavation 564.000 564.000
CYy 0.000 0.00
8.00000 564.000 4,512.00
1335 206-00065 Structure Backfill (Flow-Fill) 349.500 349.500
CYy 0.000 0.00
75.00000 349.500 26,212.50
1340 206-00200 Structure Backfill (Class 2) 100.000 100.000
CcYy 0.000 0.00

15.00000 100.000 1,500.00
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CAT NOO0302 J-18-BJ
1345 206-01783 Shoring (Area 3) 0.000 0.000
LS 0.000 0.00
200.00000 0.000 0.00
1350 210-00520 Rebuild Portions of Present Structure (Abutment Repair) 1.000 1.000
SY 0.000 0.00
650.00000 1.000 650.00
1355 210-00520 Rebuild Portions of Present Structure (Deck Edg e 31.000 31.000
Repair)
SY 0.000 0.00
50.00000 31.000 1,550.00
1360 250-00010 *Environmental Health and Safety Management 0.500 0.500
LS 0.000 0.00
3,994.00000 0.500 1,997.00
1365 250-00210 *Solid Waste Disposal 1.000 1.000
CY 0.000 0.00
40.00000 1.000 40.00
1370 250-00220 *Hazardous Waste Disposal 1.000 1.000
CY 0.000 0.00
150.00000 1.000 150.00
1375 509-00000 *Structural Steel 3,475.000 3,475.000
LB 0.000 0.00
1.55000 3,475.000 5,386.25
1380 509-90003 *Paint Structural Steel 1.000 1.000
LS 0.000 0.00
83,172.00000 1.000 83,172.00
1385 518-01004 Bridge Expansion Device (0-4 Inch) 216.000 216.000
LF 0.000 0.00
120.00000 216.000 25,920.00
1385 MATERIAL ALLOWANCE Bridge Expansion Device 0.000
LF 0.000 0.00
88.00000 0.000 0.00
1390 601-03040 Concrete Class D (Bridge) 146.940 146.940
CY 0.000 0.00
400.00000 146.940 58,776.00
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1395 601-05540 Concrete Class HT (Deck Topping) 120.000 120.000
CYy 0.000 0.00
275.00000 120.000 33,000.00
1400 601-40250 *Bridge Deck Finish (Sawed Grooves) 2,262.000 2,262.000
Sy 0.000 0.00
2.30000 2,262.000 5,202.60
1405 601-40300 *Structural Concrete Coating 955.000 955.000
SY 0.000 0.00
5.85000 955.000 5,586.75
1410  602-00020 *Reinforcing Steel (Epoxy Coated) 26,221.000 26,221.000
LB 0.000 0.00
0.71000 26,221.000 18,616.91
1415 604-25000 Vane Grate Inlet Special 1.000 1.000
EACH 0.000 0.00
6,000.00000 1.000 6,000.00
1420 606-11015 *Bridge Rail Type 10R (Special) 938.000 938.000
LF 0.000 0.00
120.00000 938.000 112,560.00
1420 MATERIAL ALLOWANCE Bridge Rail type 10R (Specia ] 0.000
LF 0.000 0.00
88.31936 0.000 0.00
1425 607-54120 *Fence Chain Link Screen (120 Inch) 449.000 449.000
LF 0.000 0.00
149.00000 449.000 66,901.00
1425 MATERIAL ALLOWANCE Fence Chain Link Screen (120 Inch) 0.000
LF 0.000 0.00
122.00000 0.000 0.00
1430 613-01075 *3/4 Inch Electrical Conduit (Plastic) 100.000 100.000
LF 0.000 0.00
7.90000 100.000 790.00
1435 613-01100 *1 Inch Electrical Conduit (Plastic) 275.000 275.000
LF 0.000 0.00
8.00000 275.000 2,200.00
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CAT NOO0302 J-18-BJ

1715 900-00014 Added Item (Lump Sum)/ Grinding Bridge Deck 1.000 1.000
LS 0.000 0.00
7,743.88000 1.000 7,743.88
CAT0302 CURRENT AMT $ 599,592.13 $ 0.00 $ 599,592.13

CAT NOO0303  J-18-U

1440 202-00495 Removal of Portions of Present Structure 0.000 0.000
LS 0.000 0.00
25,000.00000 0.000 0.00
1445 509-08100 Provide Temporary Support 0.000 0.000
LS 0.000 0.00
3,000.00000 0.000 0.00
1450 512-00101 Bearing Device (Type I) 0.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
1455 601-03040 Concrete Class D (Bridge) 0.000 0.000
cYy 0.000 0.00
400.00000 0.000 0.00
1460 602-00020 *Reinforcing Steel (Epoxy Coated) 0.000 0.000
LB 0.000 0.00
0.71000 0.000 0.00
1461 900-00014 Added Item (Lump Sum)/ MCR 21 - Deletion of J-1 8-U 1.000 1.000
LS 0.000 0.00
364.63000 1.000 364.63
CAT0303 CURRENT AMT $ 364.63 $ 0.00 $ 364.63

CAT NO0400 CONSTRUCTION ENGINEERING

1465 620-00005 Field Office (Special) 1.000 1.000
EACH 0.000 0.00
60,000.00000 1.000 60,000.00
1470 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00

22,000.00000 1.000 22,000.00
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CAT NO0400 CONSTRUCTION ENGINEERING
1475 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
1,700.00000 1.000 1,700.00
CAT 0400 CURRENT AMT $ 83,700.00 0.00 $ 83,700.00
CAT NOO500  UTILITIES
1480 210-04015 Modify Manhole 7.000 7.000
EACH 0.000 0.00
1,800.00000 7.000 12,600.00
1485 603-83008 8 Inch Sewer Pipe 316.000 316.000
LF 0.000 0.00
27.00000 316.000 8,532.00
1490 603-83012 12 Inch Sewer Pipe 1,645.000 1,645.000
LF 0.000 0.00
33.00000 1,645.000 54,285.00
1495 604-30010 Manhole Slab Base (10 Foot) 5.000 5.000
EACH 0.000 0.00
2,200.00000 5.000 11,000.00
1500 604-30015 Manhole Slab Base (15 Foot) 3.000 3.000
EACH 0.000 0.00
2,500.00000 3.000 7,500.00
1505 619-00002 Water Service 2.000 2.000
EACH 0.000 0.00
2,400.00000 2.000 4,800.00
1510 619-10160 16 Inch Welded Steel Pipe 70.000 70.000
LF 0.000 0.00
115.00000 70.000 8,050.00
1515 619-10167 *16 Inch Welded Steel Pipe (Jacked) 150.000 150.000
LF 0.000 0.00
250.00000 150.000 37,500.00
1520 619-10240 24 Inch Welded Steel Pipe 60.000 60.000
LF 0.000 0.00
150.00000 60.000 9,000.00
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CAT NOO500  UTILITIES
1525 619-10247 *24 Inch Welded Steel Pipe (Jacked) 300.000 300.000
LF 0.000 0.00
300.00000 300.000 90,000.00
1526  900-00014 Added Item (Lump Sum)/ MCR 3 1.000 1.000
LS 0.000 0.00
86,152.00000 1.000 86,152.00
1530 619-50480 6 Inch Plastic Pipe 80.000 80.000
LF 0.000 0.00
4.50000 80.000 360.00
1535 619-50640 8 Inch Plastic Pipe 3,356.000 3,356.000
LF 0.000 0.00
29.00000 3,356.000 97,324.00
1540 619-50800 10 Inch Plastic Pipe 791.000 791.000
LF 0.000 0.00
32.00000 791.000 25,312.00
1545 619-75064 8 Inch Gate Valve 18.000 18.000
EACH 0.000 0.00
1,300.00000 18.000 23,400.00
1550 619-75080 10 Inch Gate Valve 8.000 8.000
EACH 0.000 0.00
1,900.00000 8.000 15,200.00
1555 619-78048 6 Inch Fire Hydrant 4.000 4.000
EACH 0.000 0.00
3,800.00000 4.000 15,200.00
1556  900-00014 Added Item (Lump Sum)/ MCR 10 Waterline Redesig n Costs 1.000 1.000
LS 0.000 0.00
1,211.86000 1.000 1,211.86
1557  900-00014 Added Item (Lump Sum)/ MCR 12 Water Service to Schramek 1.000 1.000
LS 0.000 0.00
1,868.50000 1.000 1,868.50
CAT 0500 CURRENT AMT $ 509,295.36 $ 0.00 $ 509,295.36

PROJECT TOTAL CURRENT AMT $ 16,775,270.72

0.00 $16,759,481.46



